Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
July 26, 2012



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Parcel C
e Parcel E 500-Series
e Parcel D-1

— Status of Radiological RACRs

— IR 7/18 Update
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Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

Site 704

IR-04 & Site 807

UC-3 (Crisp Rd.)
Radiological RACR

» Received free release

» Received free release

= Received free release

'« Confirmation samples provided to

CDPH.

» Received concurrence for free release

from EPA; awaiting concurrence for

| free release from CDPH.




Parcel C

Drain & Sewer Removals
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Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal
— Completed removal of the scoped 22,907 linear feet of SS/SD
e 65% of the total 37,479 If of Parcel C removed to date
e 38 of 41 active Survey Units have been restored/repaved



Parcel C

Building and Site Surveys

Building 214 ;. Received free release letter.

= Awaiting off-site data; developing Internal
Draft FSS.

North Pier

» CDPH performed confirmatory surveys on
Building 271 May 23.

= CDPH performed confirmatory surveys on

Building 272 May 23.

= CDPH performed confirmatory surveys on

Buildings 203 May 22.

II

= CDPH performed confirmatory surveys on

Building 241 May 23.

I



Free-Released

Final

Draft

Internal Draft
(Data under review)

Parcel C & E Buildings/Sites

Status
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Impacted Building and éites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building / Site Surveys

— Former Building 507, 508, 520, and Shacks 79/80 Sites:

e Completed scanning and sampling; awaiting off-site analytical
results.

— Former Building 503, 506, 517 Sites:
e Internal Draft FSS Report

— Buildings 500, 521, and Former Building 509, 510/510A, and 529 Sites:
e Draft FSS Report under Regulatory review.

— 500 Series Area:
e 83% completed scanning and sampling



Parcel E Site Restoration Activities

”

Installation of swales along
Hussey Street

Restoration at SU 301 along H Street
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Parcel E

Storm Drain & Sewer Removals
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Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

e SS/SD line removal

— Completed removal of scoped 16,119 linear feet of SS/SD lines in
the 500 Series Area

e 40% of the 58,000 LF of Parcel E SS/SD lines removed to date
e 19 of 24 active survey units have been restored



Parcel D-1 Current Field Work Status

e Gun Mole Pier

— Final Gun Mole Pier Task Specific Addendum issued. Work commenced May 2012
— Additional work (through October 2012)

e Subsurface vault sediment sampling; 100% complete
e Removal of concrete pads and structures; 100% complete
e Utility corridors; 50% complete

e Currently reviewing sampling results. Performed remediation in two corridors.
Additional sampling required in one corridor.

— Remediation of 4 impacted SUs for cesium-137 complete. Survey and sampling
completed, awaiting final sample results.

e South Pier
— Final South Pier Task Specific Plan Addendum issued

— Additional work started July 2012 (complete in October 2012)
e Subsurface vault sediment sampling; 100% complete
e Surveys of concrete walls and utility hoods; 20% complete.
— Upon completion of concrete work, final gamma walkover data to be recollected
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Parcel D-1 Current Fiel Work Status

e Building 383 Area

— Removal of concrete foundation
completed. Gamma survey of exposed
soil complete with no elevated
readings.

e Building 313, 313A & 322 Sites - Surveyed
and Sampled

— Internal draft FSS Report in RASO
review. Draft planned for July

e Building 274
— Internal draft FSS Report in RASO
review. Draft planned for July



Parcel D-1 Gun Mole Pier

Concrete Structures Overview
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Parcel D-1 Souh Pier

Concrete Structures Overview

South Pier (Sheet 1) | "\
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Parcel D-1 Current Fiel Work Status

e Storm Drain and Sanitary Sewer Removal
— Field work 100% complete
e Preparation of draft SUPR reports (Package #107)

— Continue to prepare RTCs for SUPR Packages
e Currently preparing response-to-comments for packages #101-106
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Status of Radiological RACRs

e Final Parcel B Radiological RACR
— Awaiting free release letter from CDPH

e Final Parcel UC-3 Radiological RACR
— Awaiting free release letter from CDPH



e Revised Memo and Modeling Package under CDPH-RHB review
— Jeff Wong and Jerry Hensley currently reviewing
— Anticipate response in mid-August



Comments, Questions, Concerns ???



